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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident Modernization

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 100.717 90.180 82.620 -   82.620 88.156 82.653 97.962 103.826 Continuing Continuing
0219: Sub Sonar Improvement
(ENG)

63.150 54.389 53.835 -   53.835 56.319 57.605 58.447 59.759 Continuing Continuing

0742: Sub Integrated Ant System 19.257 22.671 18.395 -   18.395 16.383 13.888 26.663 30.945 Continuing Continuing
0775: Submarine Supt Equip Prog -   1.271 1.297 -   1.297 1.325 1.361 1.394 1.420 Continuing Continuing
1411: Sub Tact Comm System 18.310 11.849 9.093 -   9.093 14.129 9.799 11.458 11.702 Continuing Continuing

A. Mission Description and Budget Item Justification
The Submarine Support Equipment Program develops and improves submarine Electronic Warfare Support (EWS) technology, components, equipment, and systems
that will increase submarine operational effectiveness, safety of ship, and survivability in an increasingly dense and sophisticated electromagnetic environment caused
by the proliferation of complex radar, communications, and navigation equipment of potential adversaries. Enhancements are necessary for submarine EWS to be
operationally effective in the following mission areas: Joint Littoral Warfare, Joint Surveillance, Space and Electronic Warfare and Intelligence Collection, Maritime
protection, and Joint Strike.

The Submarine Sonar Improvement Program delivers block updates to Sonar Systems and improved Sensors installed on SSN 688, 688I, SSN 21, VIRGINIA,
SSBN, and SSGN Class Submarines to maintain clear acoustical, tactical and operational superiority over submarine and surface combatants in all scenarios through
detection, classification, localization, and contact following. Current developments are focused on supporting Littoral Warfare, Regional Sea Denial, Battle Group
Support, Diesel Submarine Detection, Surveillance, and Peacetime Engagement.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident Modernization

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 118.897 100.591 87.802 -   87.802
Current President's Budget 100.717 90.180 82.620 -   82.620
Total Adjustments -18.180 -10.411 -5.182 -   -5.182

• Congressional General Reductions -   -0.111
• Congressional Directed Reductions -   -10.300
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -7.800 -  
• SBIR/STTR Transfer -3.025 -  
• Program Adjustments -   -   -4.974 -   -4.974
• Rate/Misc Adjustments -   -   -0.208 -   -0.208
• Congressional General Reductions
Adjustments

-0.655 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-6.700 -   -   -   -  
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0219: Sub Sonar Improvement (ENG)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0219: Sub Sonar Improvement
(ENG)

63.150 54.389 53.835 -   53.835 56.319 57.605 58.447 59.759 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program delivers block updates to Sonar Systems installed on SSN 688, 688I, SSN 21, VIRGINIA, SSBN, and SSGN Class Submarines to maintain clear
acoustical, tactical and operational superiority over submarines and surface combatants in all scenarios through detection, classification, localization, and contact
following.
Acoustics Rapid COTS Insertion (A-RCI) was a multi-phased evolutionary development geared toward addressing acoustic superiority issues through the rapid
introduction of interim development products applicable to all classes of submarines. A-RCI Phase I and II introduced Towed Array processing improvements, Phase III
introduced Spherical
Array processing improvements, and Phase IV provided High Frequency (HF) Array processing improvements for SSN 688I, SSGN, VIRGINIA and SSN 21 Class
Submarines. As part of CNO N872's plan to maintain acoustic superiority for in-service submarines, a joint cooperative effort with PEO IWS-5 was established to deliver
annual Advanced Processing
Builds (APBs) to prevent obsolescence and deliver ongoing capability improvements. The capabilities in the APBs will be integrated as part of A-RCI certified system.

Sensor efforts provide increased operational capabilities for littoral operations, situational awareness, and reliability improvements.

Towed Systems development efforts provide increased operational capabilities and reliability improvements to maintain a clear acoustical, tactical, and operational
superiority over submarine and surface combatants.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: APB Productionization

Articles:
Description: APB productionization provides for the transition of APB capability improvements to the Fleet for the integration,
testing and formal certification.

FY 2011 Accomplishments:
Continued Advanced Processing Build (APB) Sea Testing, Integration, and Certification. This effort is primarily the transition of
APB software from development to A-RCI for integration, testing, and formal certification.
FY 2012 Plans:

14.065
0

14.474
0

14.002
0
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PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0219: Sub Sonar Improvement (ENG)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue Advanced Processing Build (APB) Sea Testing, Integration, and Certification. This effort is primarily the transition of APB
software from development to A-RCI for integration, testing, and formal certification.
FY 2013 Plans:
Continue Advanced Processing Build (APB) Sea Testing, Integration, and Certification. This effort is primarily the transition of APB
software from development to A-RCI for integration, testing, and formal certification.
Title: Integration and Testing

Articles:
Description: Integration and Testing provides support to integrated and test APB's into all submarine classes with numerous
sensor systems.

FY 2011 Accomplishments:
Supported Advanced Processing Builds installed on SSN 688I, SSN 688, SSBN 730, SSN 21, SSGN 726, VA Class, new sensors
TB-34 Towed Arrays, and Low Cost Conformal Array (LCCA).
FY 2012 Plans:
Supports Advanced Processing Builds installed on SSN 688I, SSN 688, SSBN 730, SSN 21, SSGN 726, VA Class, new sensors
TB-34 Towed Arrays, and Low Cost Conformal Array (LCCA).
FY 2013 Plans:
Supports Advanced Processing Builds installed on SSN 688I, SSN 688, SSBN 730, SSN 21, SSGN 726, VA Class, new sensors
TB-34 Towed Arrays, and Low Cost Conformal Array (LCCA).

41.231
0

39.648
0

39.833
0

Title: Affordable Towed Array Technology  (TB-33)
Articles:

Description: Affordable Towed Array Technology development provides more affordable and reliable thinline arrays using fiber
optic technology and eliminates "wet end" electronics.

FY 2011 Accomplishments:
Continued development of special test modules to evaluate PRU design.

TB-33 program was cancelled, letter dated February 28, 2011 signed by RDML Johnson

5.044
0

-   -  

Title: Future Sensor Capability
Articles:

2.810
0

0.267
0

-  
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R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0219: Sub Sonar Improvement (ENG)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Description: Improving array capabilities, long-range passive detection, and component reliability through development of state-
of-the-art technologies.

FY 2011 Accomplishments:
Funded operational testing for Small Diameter Heading Sensors, Compact Towed Array Telemetry, and software development for
the Non-Traditional Sensor System.
FY 2012 Plans:
Develop a Non-Traditional Sensor System to furnish the sonar suite with previously-unavailable search tactics.  Continue
initiatives with single crystal, vector sensor, and fiber optic sonar technologies.

Accomplishments/Planned Programs Subtotals 63.150 54.389 53.835

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/BLI 214700: SSN Acoustics 185.367 176.482 156.353 0.000 156.353 231.308 210.615 260.133 183.036 Continuing Continuing
• OPN/BLI 214705: SSN Acoustics
Installation

47.376 36.431 34.521 0.000 34.521 23.102 36.444 38.749 38.727 Continuing Continuing

D. Acquisition Strategy
Acoustic Systems:
A-RCI utilizes an open architecture and Commercial Off-the-Shelf products in support of new and upgraded sonar systems. A follow-on development and production
sole source cost plus incentive fee contract was awarded to General Dynamics, Advanced Information Systems in August 2009 and to Lockheed Martin Maritime
Systems & Sensors in April 2010. Program Review with Milestone Decision Authority was conducted in November 2011 granting approval for the FY12 production
option.

Thinline Arrays:
Thin line towed arrays provide a key anti-submarine capability, and towed array reliability remains a critical Fleet need. Investment in engineering efforts such as array
telemetry improvements along with Highly Accelerated Life Testing (HALT), array hosewall ruggedization, a solid-state heading sensor, and others, are still needed for
continued system improvements.

Hull Mounted Arrays:
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PROJECT
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The Low Cost Conformal Array (LCCA) transitioned from PEO IWS in FY08 with a competitive contract awarded for the PRU development. PRU procurements,
fabrication, and assembly began in FY08. PRU deliveries were accepted in FY10. ARCI Integration, TECHEVAL, and OPEVAL testing were conducted in FY10.  LCCA
Milestone C Full Rate Production was accomplished in August 2011.

E. Performance Metrics
The A-RCI program will modernize and sustain approximately 25% of the SSN Fleet per year through executing bi-annual software Advanced Processing Builds (APBs)
and bi-annual hardware Technical Insertions (TIs). The Low Cost Conformal Array (LCCA) program will successfully complete initial installation, developmental testing
(DT), and operational testing (OT) in support of achieving the Initial Operating Capability (IOC). The TB-34 program will successfully achieve a Milestone C Full Rate
Production decision.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0219: Sub Sonar Improvement (ENG)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development SS/CPIF LMC:Manassas, VA 262.844 21.706 Dec 2011 20.991 Dec 2012 -   20.991 Continuing Continuing Continuing

Primary Hardware
Development C/CPFF

Chesapeake
Sciences:Millersville,
MD

48.492 -   -   -   -   0.000 48.492  

Ancillary Hardware
Development SS/CPFF ARL University of

Texas:Austin, TX 21.800 3.061 Feb 2012 3.113 Feb 2013 -   3.113 Continuing Continuing Continuing

Systems Engineering SS/CPFF Johns Hopkins
APL:Baltimore, MD 24.255 2.980 Dec 2011 3.030 Dec 2012 -   3.030 Continuing Continuing Continuing

Systems Engineering C/CPFF Lockheed Eagan:MN -
Keyport 21.276 3.024 Jan 2012 3.075 Jan 2013 -   3.075 Continuing Continuing Continuing

Primary Hardware
Development C/CPIF Progeny

Systems:Manassas, VA 33.481 6.171 Jan 2012 6.257 Jan 2013 -   6.257 Continuing Continuing Continuing

Systems Engineering WR NUWC:Newport, RI 143.445 6.250 Jan 2012 5.987 Dec 2012 -   5.987 Continuing Continuing Continuing
Systems Engineering WR NSWC:Carderock, MD 15.705 2.514 Dec 2011 2.557 Dec 2012 -   2.557 Continuing Continuing Continuing

Systems Engineering WR Naval Research
Lab:Washington, DC 1.857 -   -   -   -   Continuing Continuing Continuing

Hardware/Software
Development C/CPFF SBIR (Various):Not

Specified 2.665 -   -   -   -   0.000 2.665  

Subtotal 575.820 45.706 45.010 -   45.010

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Software
Development C/CPIF General Dynamics,

AIS:Fairfax, VA 142.553 3.015 Dec 2011 3.066 Dec 2012 -   3.066 Continuing Continuing Continuing

Primary Software
Development C/CPFF Sedna

Digital,:Manassas, VA 16.757 4.004 Dec 2011 4.072 Dec 2012 -   4.072 Continuing Continuing Continuing

Subtotal 159.310 7.019 7.138 -   7.138
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PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0219: Sub Sonar Improvement (ENG)

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Operational Test and
Evaluation WR OPTEVFOR:Norfolk,

VA 7.404 0.600 Jan 2012 0.610 Dec 2012 -   0.610 Continuing Continuing Continuing

Subtotal 7.404 0.600 0.610 -   0.610

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Management Support
Services C/FFP

EG&G Technical
Services:Washington,
DC

10.100 0.814 Jan 2012 0.827 Dec 2012 -   0.827 0.000 11.741  

Travel WR NAVSEA:Washington,
DC 1.825 0.250 Dec 2011 0.250 Dec 2012 -   0.250 Continuing Continuing Continuing

Subtotal 11.925 1.064 1.077 -   1.077

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 754.459 54.389 53.835 -   53.835

Remarks
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PROJECT
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R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0219: Sub Sonar Improvement (ENG)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0219
ACOUSTICS 1 2011 4 2017
Acquisition Milestones 1 2011 1 2013
Annual Program Review 1 2011 4 2017
Contract Awards 2 2011 3 2014
Procurements 2 2011 2 2017
DT/OT/FOT&E Tests 2 2011 2 2012
APB Deliveries 1 2011 4 2012
Tech Insertions 1 2011 1 2015
Installation Periods 1 2011 4 2014
LCCA 1 2011 4 2017
Low Rate Initial Production 1 2011 2 2011
Full Rate Production 3 2011 4 2017
Low Rate Initial Production (LRIP) 1 2011 4 2011
Milestone C Decision (FRP) / ARB 2 2011 3 2011
TB-34 Production Deliveries 2 2011 4 2017
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APPROPRIATION/BUDGET ACTIVITY
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R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0742: Sub Integrated Ant System 19.257 22.671 18.395 -   18.395 16.383 13.888 26.663 30.945 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Submarine Integrated Antenna System project (0742) provides for the development and testing of submarine antennas designed to meet emerging submarine
requirements of:  (a) Improved frequency coverage and data rate capabilities of submarine antennas and their interface to the External Communications System,
(b) Improved submarine antenna performance and data rate while the submarine is operating at speed and depth, (c) Antenna compatibility with new waveforms
and transceiver equipment, (d) Improved stealth capability of existing and future antennas and (e) Improved antenna design to reduce Total Ownership Cost. This
project funds research and development for submarine antennas including (1) Pre-Planned Product Improvement (P3I) efforts to existing antennas including Outboard
Electronics (OE)-538/BRC Multi-Function Antenna, (2) OE-562 Submarine, High Data Rate (SubHDR) system development of components for reliability improvements,
(3) Development of new systems including Advanced High Data Rate (AdvHDR), and (4) Commence support of Submarine Communications Buoy (SCB) Project
Arrangement with United Kingdom (UK). The efforts listed above will provide Ship Submersible Nuclear (SSN), Ship Submersible Ballistic Nuclear (SSBN) and Ship
Submersible Guided Nuclear (SSGN) platforms with improved communications capabilities to support future Joint, Allied, and Naval operations.

JUSTIFICATION FOR BUDGET ACTIVITY:
This project is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new
end-items prior to production approval decision.
Notes/Comments:
FY13 OE-538: Complete Developmental Test (DT) and Operational Assessment (OA), continue development/update of required Milestone C acquisition documents,
and complete additional EDM procurement.
FY13 SubHDR: Continue development of components identified by research and analysis. Complete UNDEX development and testing.
FY13 Advanced High Data Rate (AdvHDR): Continue risk mitigation demonstrations and technology maturation efforts towards technology readiness assessments in
preparation of Advanced Development Model (ADM) Demonstration.
FY13 Submarine Communications Buoy (SCB): Continue support for SCB Project Arrangement with United Kingdom and continue providing program, contract, and
system engineering management support for Submarine Communications Buoy.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Antenna Transition Engineering

Articles:
FY 2011 Accomplishments:
- Continued to provide emerging requirements and satellite communications database/link analysis for other development
programs in support of current & future communication architectures.

4.557
0

3.942
0

4.096
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Continued Pre-Planned Product Improvement (P3I) investigation and development efforts towards legacy antenna systems.
- Continued concept engineering, new technology evaluations, and assessments in support of current and future submarine
antenna applications, which included Hull, Mechanical, and Electrical (HM&E) interfaces.
- Continued to investigate multiple usage antennas, including antennas that can be used for communications and other functions.
FY 2012 Plans:
- Continued to provide emerging requirements and satellite communications (SATCOM) database/link analysis for other
development programs in support of current & future communication architectures.
- Continued Pre-Planned Product Improvement (P3I) investigation and development efforts towards legacy antenna systems.
- Continued concept engineering, new technology evaluations, and assessments in support of current and future submarine
antenna applications, to include HM&E interfaces.
- Continued to investigate multiple usage antennas, including antennas that can be used for communications and other functions.
FY 2013 Plans:
- Continue to provide emerging requirements and SATCOM database/link analysis for other development programs in support of
current & future communication architectures.
- Continue P3I investigation and development efforts towards legacy antenna systems.
- Continue concept engineering, new technology evaluations, and assessments in support of current and future submarine
antenna applications, to include HM&E interfaces.
- Continue to investigate multiple usage antennas, including antennas that can be used for communications and other functions.
Title: Outboard Electronics (OE)-538

Articles:
FY 2011 Accomplishments:
- Continued Increment 2 system design, manufactured & tested EDM to validate the design supports Fleet requirements (Mobile
User Objective System (MUOS)/Link-16/Iridium).
- Prepared acquisition (e.g., Capabilities Production Document (CPD)) and applicable ILS documentation to support Low-Rate
Initial Production decision.
- Continued development/updated  required Milestone C acquisition documents.
FY 2012 Plans:
- Completed Increment 2 system design, manufacture & test EDM to validate the design supports Fleet requirements (MUOS/
Link-16/Iridium).
- Continued Capabilities Production Document (CPD) and applicable ILS documentation to support Low-Rate Initial Production
(LRIP) decision.

6.970
0

8.875
0

3.972
0



UNCLASSIFIED

PE 0604503N: SSN-688 & Trident Modernization UNCLASSIFIED
Navy Page 15 of 41 R-1 Line #114

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Continued development/update of required Milestone C acquisition documents.
FY 2013 Plans:
- Complete CPD and continue applicable ILS documentation to support Low-Rate Initial Production (LRIP) decision.
- Continue development/update of required Milestone C acquisition documents.
- Complete Developmental Test (DT) and Operational Assessment (OA).
- Complete additional EDM procurement in support of MUOS Terminal DT/OT.
Title: Submarine High Data Rate (SubHDR) Pre-Planned Product Improvement (P3I)

Articles:
FY 2011 Accomplishments:
Continued Underwater Explosion (UNDEX) development and testing.  Continued research and analysis on SubHDR components
to increase performance reliability.
FY 2012 Plans:
Continued UNDEX development and testing.  Completed research and analysis on SubHDR components to increase performance
reliability. Commenced development of components identified by research and analysis for performance reliability improvements.
FY 2013 Plans:
- Continue development of components identified by research and analysis for performance reliability improvements. Complete
UNDEX development and testing.

1.621
0

3.649
0

5.151
0

Title: Advanced High Data Rate (AdvHDR)
Articles:

FY 2011 Accomplishments:
- Continued design and acquisition documentation development in support of Milestone B.
- Continued system definition/risk reduction and system development efforts based on risk mitigation hardware.
- Continued technology maturation and demonstration efforts.
- Continued system development engineering efforts.
FY 2012 Plans:
- Continued design and acquisition documentation development in support of Milestone B.
- Continued system definition/risk reduction and system development efforts based on risk mitigation hardware.
- Continued technology maturation and demonstration efforts.
- Continued system development engineering efforts.
FY 2013 Plans:

6.109
0

3.291
0

2.634
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
- Continue design and Capability Development Document (CDD) in support of Advanced Development Model (ADM)
demonstration.
- Continue system definition/risk reduction and system development efforts based on risk mitigation hardware.
- Complete technology maturation.
- Continue demonstration efforts.
- Continue system development engineering efforts.
Title: Submarine Communications Buoy (SCB)

Articles:
Description: A project arrangement between the United States and the United Kingdom.

FY 2012 Plans:
- Commenced support for SCB Project Arrangement with United Kingdom.
- Commenced component design specification development of a candidate SCB components.
- Commenced development of demonstration plan for SCB components.
- Commenced performance evaluation of the candidate SCB components.
FY 2013 Plans:
- Continue support for SCB Project Arrangement with United Kingdom
- Continue component design specification development of a candidate SCB
components.
- Continue development of demonstration plan for SCB components.
- Continue performance evaluation of the candidate SCB components.

-   2.914
0

2.542
0

Accomplishments/Planned Programs Subtotals 19.257 22.671 18.395

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 313000: Submarine
Communications

55.434 74.047 69.025 0.000 69.025 74.698 71.576 46.746 59.558 Continuing Continuing

D. Acquisition Strategy
Program Milestones (MS):
Outboard Electronics (OE)-538: 4th Quarter (QTR) FY14 Milestone C (MS C); 4th QTR FY16 Full Rate Production (FRP) Decision Review.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Advanced High Data Rate (AdvHDR): 4th QTR FY14 Advanced Development Model (ADM) Demonstration.

Test and Evaluation (T&E) Milestones:
OE-538: 3rd QTR FY13 Developmental Test (DT) for MS C; 4th QTR FY13 Operational Assessment (OA) for MS C; 2nd QTR FY16 DT for FRP; 3rd QTR FY16
Operational Test for FRP

E. Performance Metrics
FY13 OE-538: Complete Capability Production Document (CPD).
FY13 AdvHDR: Complete Capability Development Document (CDD).
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Digital Interface Dev
(Submarine High Data Rate -
SubHDR)

C/CPAF Raytheon:Marlboro, MA 3.545 -   -   -   -   0.000 3.545 3.545

Digital Dev (SubHDR) C/CPAF Raytheon:Marlboro, MA 8.182 -   -   -   -   0.000 8.182 8.182
Hardware Dev (SubHDR) WR NUWC:Newport, RI 2.888 -   -   -   -   0.000 2.888 Continuing
Hardware Dev (SubHDR SHF/
FOT) C/CPAF Raytheon:Marlboro, MA 14.632 -   -   -   -   0.000 14.632 14.632

Hardware Dev (Antenna Trans
Eng) C/CPAF Sippican:Marion, MA 2.207 -   -   -   -   0.000 2.207 2.207

Hardware Dev
(Communications at Speed
and Depth - CSD)

C/CPAF Apogen:San Diego, CA 2.800 -   -   -   -   0.000 2.800 2.800

Systems/Hardware Dev (CSD) C/CPAF Various:Various 36.623 -   -   -   -   0.000 36.623 Continuing
Systems/Hardware Dev
(Submarine Communications
Buoy - SCB)

WR NSWC:Philadelphia -   1.900 May 2012 2.316 Nov 2012 -   2.316 Continuing Continuing Continuing

Hardware Dev (Outboard
Electronics (OE)-538) C/CPAF

Submarine Antenna
Joint Venture:MA and
NH

17.564 1.241 Jan 2012 -   -   -   Continuing Continuing Continuing

Systems Engineering
(OE-538) WR NUWC:Newport, RI 3.975 1.310 Jan 2012 1.056 Oct 2012 -   1.056 Continuing Continuing Continuing

Systems Engineering
(SubHDR) C/CPFF Raytheon:Marlboro, MA 6.316 -   -   -   -   0.000 6.316 6.316

System Engineering
(SubHDR) WR NUWC:Newport, RI 15.807 0.354 Jan 2012 0.400 Dec 2012 -   0.400 Continuing Continuing Continuing

Systems Engineering
(Advanced High Data Rate -
AdvHDR)

WR NUWC:Newport, RI 6.412 0.800 Nov 2011 0.802 Nov 2012 -   0.802 Continuing Continuing Continuing

System Engineering (Antenna
Trans Eng) WR NUWC:Newport, RI 19.804 1.581 Nov 2011 1.388 Nov 2012 -   1.388 Continuing Continuing Continuing

System Engineering (Antenna
Trans Eng) Various NUWC:Newport,  RI 10.924 1.681 Nov 2011 1.825 Nov 2012 -   1.825 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

System Engineering (CSD) Various Various:Various 4.628 -   -   -   -   0.000 4.628  

System Engineering (CSD) WR SSC PAC:San Diego,
CA 3.048 -   -   -   -   0.000 3.048  

Systems Engineering (SCB) C/CPFF FSI:San Diego, CA -   0.550 Oct 2011 0.100 Nov 2012 -   0.100 0.000 0.650  
Systems Engineering (CSD) WR NUWC:Newport, RI 18.521 -   -   -   -   0.000 18.521 Continuing
UNDEX Kit Development
(SubHDR) C/CPAF Raytheon:Marlboro, MA 5.475 -   -   -   -   0.000 5.475 5.475

Technology Maturation/
Demonstrations Dev
(Advanced High Data Rate -
AdvHDR)

C/CPAF NUWC:Newport, RI 7.671 0.799 Dec 2011 0.642 Dec 2012 -   0.642 Continuing Continuing Continuing

Research and Analysis
Reliability Dev (Submarine
High Data Rate - SubHDR)

WR NUWC:Newport, RI 1.329 0.620 Jan 2012 0.780 Dec 2012 -   0.780 Continuing Continuing Continuing

Systems Engineering
(AdvHDR) Various NUWC:Newport, RI 3.392 0.486 Nov 2011 0.468 Nov 2012 -   0.468 Continuing Continuing Continuing

Research and Analysis
Reliability Dev (Submarine
High Data Rate - SubHDR)

C/CPAF I Square
Systems:Middletown, RI -   2.198 Jan 2012 2.956 Feb 2013 -   2.956 0.000 5.154  

Subtotal 195.743 13.520 12.733 -   12.733

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support
(AdvHDR) C/CPFF UNKNOWN:UNKNOWN 0.903 0.128 May 2012 0.103 Nov 2012 -   0.103 Continuing Continuing Continuing

Integrated Logistics Support
(Antenna Trans Eng) C/CPFF UNKNOWN:UNKNOWN 0.050 -   May 2012 -   -   -   0.000 0.050 0.050

Integrated Logistics Support
(Outboard Electronics -
OE-538)

C/CPFF UNKNOWN:UNKNOWN 1.670 1.875 May 2012 0.715 Oct 2012 -   0.715 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support
(Communications at Speed
and Depth - CSD)

C/CPFF UNKNOWN:UNKNOWN 0.283 -   May 2012 -   -   -   0.000 0.283  

Cost Estimating(Submarine
Communication Buoy - SCB) C/CPFF BAH:San Diego, CA -   0.050 Oct 2011 0.025 Nov 2012 -   0.025 0.000 0.075  

Acquisition Documentation
(Various) C/CPFF UNKNOWN:UNKNOWN 1.132 -   -   -   -   Continuing Continuing Continuing

Subtotal 4.038 2.053 0.843 -   0.843

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test & Evaluation
(Communication at Speed and
Depth - CSD)

WR COTF:Norfolk, VA 0.637 -   -   -   -   0.000 0.637  

Test & Evaluation (Outboard
Electronics (OE)-538) WR COTF:Norfolk, VA 0.424 1.178 Jan 2012 0.246 Oct 2012 -   0.246 Continuing Continuing Continuing

Test & Evaluation (Submarine
High Data Rate - SubHDR) WR NUWC:Newport, RI 0.603 -   0.540 Dec 2012 -   0.540 Continuing Continuing Continuing

Developmental/Operational
T&E (Advanced High Data
Rate - AdvHDR)

WR COTF:Norfolk, VA 0.065 0.022 Nov 2011 0.018 Nov 2012 -   0.018 Continuing Continuing Continuing

Developmental/Operational
T&E (AdvHDR) WR NUWC:Newport, RI 0.605 0.115 Nov 2011 0.170 Nov 2012 -   0.170 Continuing Continuing Continuing

Developmental/Operational
T&E (OE-538) WR NUWC:Newport, RI 0.616 2.425 Jan 2012 1.263 Oct 2012 -   1.263 Continuing Continuing Continuing

Test & Evaluation (CSD) WR SSC PAC:San Diego,
CA 2.497 -   -   -   -   0.000 2.497  

Test & Evaluation (SCB) WR NUWC:Newport, RI -   0.214 Nov 2011 0.025 Nov 2012 -   0.025 0.000 0.239  
Subtotal 5.447 3.954 2.262 -   2.262
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support (SubHDR) C/CPFF CSA:San Diego, CA 2.042 0.477 Jan 2012 0.475 Nov 2012 -   0.475 Continuing Continuing Continuing

Program Management
Support (AdvHDR) C/CPFF CSA:San Diego, CA 6.191 0.941 Nov 2011 0.431 Nov 2012 -   0.431 Continuing Continuing Continuing

Program Management
Support (Antenna Trans Eng) C/CPFF CSA:San Diego, CA 1.947 0.680 Nov 2011 0.884 Nov 2012 -   0.884 Continuing Continuing Continuing

Program Management
Support (CSD) C/CPFF CSA:San Diego, CA 4.819 -   -   -   -   0.000 4.819  

Program Management
Support (Submarine
Communications Buoy - SCB)

C/CPFF CSA:San Diego, CA -   0.200 Nov 2011 0.076 Nov 2012 -   0.076 0.000 0.276  

Program Management
Support (OE-538) C/CPFF CSA:San Diego, CA 3.183 0.846 Jan 2012 0.691 Oct 2012 -   0.691 Continuing Continuing Continuing

Acquisition Workforce Various Various:Various 0.280 -   -   -   -   0.000 0.280 0.280
Subtotal 18.462 3.144 2.557 -   2.557

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 223.690 22.671 18.395 -   18.395

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0742
Submarine High Data Rate (SubHDR) Under Water Explosion (UNDEX) Development 1 2011 3 2013
SubHDR Research & Analysis for Performance Reliability 1 2011 1 2012
SubHDR Performance Reliability Component Development/Test 2 2012 4 2017
SubHDR Production Representative Engineering Development Model (EDM)
Deliveries 4 2013 4 2013

SubHDR GBS/SHF Procurement Contract Option Award 2 2012 2 2012
SubHDR GBS/SHF Production Deliveries 2 2013 2 2013
SubHDR Radome Procurement Contract Option Awards 3 2012 2 2017
SubHDR Radome Production Deliveries 3 2013 2 2017
SubHDR Reliability Procurement Contract Award 2 2017 2 2017
Advanced High Data Rate (AdvHDR) Technology Development 1 2011 4 2014
AdvHDR Advanced Development Model (ADM) Demonstration 4 2014 4 2014
AdvHDR Material Development Decision (MDD) Optical Laser Communications (OLC) 3 2017 3 2017
AdvHDR Capabilities Development Document 1 2011 2 2013
AdvHDR Initial Capability Document (ICD) for OLC 1 2016 2 2017
AdvHDR Analysis of Alternative (AOA) for OLC 4 2017 4 2017
AdvHDR Demonstration (DEMO) 1 2011 4 2014
AdvHDR Technology Maturation 1 2011 3 2014
Submarine Communications Buoy (SCB) System Test & Evaluation 1 2016 4 2017
SCB Project arrangement with United Kingdom (UK) 2 2012 4 2015
Outboard Electronics (OE)-538 Milestone C (MS C) Decision 4 2014 4 2014
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0742: Sub Integrated Ant System

Start End
Events by Sub Project Quarter Year Quarter Year

OE-538 Full Rate Production Decision Review (FRP DR) 4 2016 4 2016
OE-538 Initial Operational Capability (IOC) 1 2017 1 2017
OE-538 Capability Production Document (CPD) 1 2011 2 2013
OE-538 Preliminary Design Review (PDR) 1 2011 1 2011
OE-538 Critical Design Review (CDR) 3 2011 3 2011
OE-538 System Development 1 2011 4 2012
OE-538 Engineering Development Model (EDM) 1 2011 2 2012
OE-538 2nd EDM Procurement 2 2013 2 2013
OE-538 1st EDM Delivery 2 2012 2 2012
OE-538 2nd EDM Delivery 2 2014 2 2014
OE-538 First Article Qualification Test (FAQT) 3 2014 3 2014
OE-538 Developmental Test (DT) for Milestone C (MS C) 3 2013 3 2013
OE-538 Operational Assessment (OA) 4 2013 4 2013
OE-538 Mobile Users Objective Systems (MUOS) Terminal IOT&E 1 2015 1 2015
OE-538 FAQT for OE-592 Variant 1 2016 1 2016
OE-538 DT for Full Rate Production (FRP) 2 2016 2 2016
OE-538 Operational Test (OT) 3 2016 3 2016
OE-538 Low-Rate Initial Production (LRIP) Contract Option Year 1 1 2015 1 2015
OE-538 LRIP Deliveries Year 1 4 2015 2 2016
OE-538 LRIP Contract Option Year 2 2 2016 2 2016
OE-538 LRIP Deliveries Year 2 2 2017 4 2017
OE-538 Full Rate Production (FRP) Contract Options Year 1 2 2017 2 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0775: Submarine Supt Equip Prog -   1.271 1.297 -   1.297 1.325 1.361 1.394 1.420 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This program develops and improves techniques, components, equipment, and systems that will increase submarine operational effectiveness, safety of ship, and
survivability in the increasingly dense and sophisticated electromagnetic environment caused by the proliferation of complex radar, communications, and navigation
equipment of potential adversaries. Improvements are necessary for Submarine Electronic Warfare Support (ES) systems to be operationally effective in the following
mission areas: Joint Littoral Warfare; Joint Surveillance, Space and Electronic Warfare and Intelligence Collection; Maritime Protection; Information Operations, Special
Operations Force (SOF) Support; and Joint Strike. Efforts include: (1) Integration of the technology developed and transitioned from the Advanced Submarine Support
Equipment Program (ASSEP), project F0770 into the tactical ES system; (2) Resolution of software trouble reports during technology updates, from fleet feedback
reports, and Submarine Warfare Federated Tactical System (SWFTS)/Non Propulsion Electronic System (NPES) Tactical Local Area Network (TACLAN) migrations;
(3) Integration, test, and installation of COTS technology for system enhancements.

The Electronic Warfare Support (ES) Development Projects include the development of: Distant ES Support and Remote Log-In, Specific Emitter Identification (SEI)
Improvements, Integrated ES and Radio Frequency Distribution Unit (RFDU), Capability and Technical Initiatives, and next generation processes and radar wideband
miniaturization.

RDTE Funding line supports the entire AN/BLQ-10 ES procurement program. Average FY OPN and SCN hardware procurement yearly funds are $100M.

Submarine Support Equipment Program was transfered from a Military Intelligence Program, Program Element (PE) 0304503N in Fiscal Year 2012 back to PE
06034503N.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Submarine Support Equipment Program

Articles:
FY 2012 Plans:
Update AN/BLQ-10 software baseline changes for SWFTS and NPES.  Research, test and integrate technical insertion upgrades
to the AN/BLQ-10 system.  Test the next generation of technical processors.
FY 2013 Plans:

-   1.271
0

1.297
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Update AN/BLQ-10 software baseline changes for SWFTS and NPES.  Test and integrate technical insertion upgrades to the AN/
BLQ-10 system.  Research, test and develop the next generation of AN/BLQ-10 system processors.

Accomplishments/Planned Programs Subtotals -   1.271 1.297

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• OPN/256000: Submarine Supt
Equip Prog

0.000 89.241 34.050 0.000 34.050 51.397 54.504 63.422 73.539 Continuing Continuing

• SCN/201300: VIRGINIA Class
Submarine

57.952 53.896 54.974 0.000 54.974 28.307 57.195 58.339 59.506 Continuing Continuing

• RDT&E/0604558N: Submarine
Tactical Warfare System

0.000 1.500 1.300 0.000 1.300 1.500 1.500 1.500 1.500 Continuing Continuing

D. Acquisition Strategy
AN/BLQ-10 (V) ES System - Procurements are executed/managed in accordance with the Acquisition Strategy Report (Rev 6) for AN/BLQ-10(V) ES System dtd
12/14/09 and the Acquisition Plan (Rev 8) for AN/BLQ-10(V) ES System dtd 12/15/09.

E. Performance Metrics
The RDD program goal is to respond to urgent operational needs within 30 days and provide for rapid development and fielding of prototype solutions within 270 days.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

AN/BLQ-10 ES Product
Development C/FP Various Contractors:Not

Specified 2.867 0.130 Mar 2012 0.130 Mar 2013 -   0.130 Continuing Continuing Continuing

Systems Engineering & Test
Support WR NUWC:Newport, RI 2.192 0.881 Oct 2011 1.137 Oct 2012 -   1.137 Continuing Continuing Continuing

Systems Engineering & Test
Support C/CPAF TBD*:Not Specified 0.369 0.225 Mar 2012 -   Oct 2012 -   -   0.000 0.594  

Subtotal 5.428 1.236 1.267 -   1.267

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Technical
Support C/CPAF AT&T GSI:VA 1.131 -   -   -   -   0.000 1.131  

Subtotal 1.131 -   -   -   -   0.000 1.131

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Travel WR NAVSEA:WNY 0.347 0.005 Mar 2012 -   Mar 2013 -   -   0.000 0.352  

SBIR Assessment Reqn Not Specified:Not
Specified 0.285 0.030 Feb 2012 0.030 Feb 2013 -   0.030 0.000 0.345  

Labor (Research Personnel) Reqn Not Specified:Not
Specified 0.122 -   Oct 2011 -   Oct 2012 -   -   0.000 0.122  

Subtotal 0.754 0.035 0.030 -   0.030 0.000 0.819

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 7.313 1.271 1.297 -   1.297



UNCLASSIFIED

PE 0604503N: SSN-688 & Trident Modernization UNCLASSIFIED
Navy Page 31 of 41 R-1 Line #114

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 0775
AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: AN/
BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement 2 2012 2 2012

AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: Software
Update 1 2 2013 2 2013

AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: Software
Update 2 2 2014 2 2014

AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: Software
Update 3 2 2015 2 2015

AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: Software
Update 4 2 2016 2 2016

AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: Software
Update 5 2 2017 2 2017

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): Research 3 2012 3 2012

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): At-Sea Test 2 2013 2 2013

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): Integrate 4 2013 4 2013

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): Research 1 2 2014 2 2014

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): At-Sea Test 1 1 2015 1 2015

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): Integrate 1 3 2015 3 2015
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
0775: Submarine Supt Equip Prog

Start End
Events by Sub Project Quarter Year Quarter Year

Technical Insertions (Pulse Digitizer Upgrade, Processor Upgrade, Muliti Static
Passive Ranging/Signature Reduction): Research 2 3 2016 3 2016

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Test 2 2012 2 2012

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Downselect & Integrate 4 2012 4 2012

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Research TI 4 2013 4 2013

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Test 1 TI 2 2014 2 2014

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Downselect & Integrate 1 4 2015 4 2015

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Research 2 TI 3 2016 3 2016

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Test 2 1 2017 1 2017

Technical Insertions (Next Generation Processor, RADAR Wide Band Miniturization,
Advanced EW Tuners): Integrate TI 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
1411: Sub Tact Comm System 18.310 11.849 9.093 -   9.093 14.129 9.799 11.458 11.702 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Common Submarine Radio Room (CSRR) transforms LOS ANGELES, OHIO and SEAWOLF Class radio rooms from suites of class-specific, closed system equipment
to a common design which incorporates open system architecture communications equipment. CSRR will leverage VIRGINIA Class Exterior Communications
System (ECS) design, utilize VIRGINIA Class ECS Control and Management software, apply a systems approach to design and implementation of Joint Maritime
Communication System, and maximize use of Commercial Off-The-Shelf (COTS) products and emerging technologies.  The Submarine Tactical Communications
System project (1411) provides submarines with communications systems designed to: (a) enhance data throughout through automation and integrated network
management; (b) convert to ForceNet and tactical data networks, (c) provide submarine internet protocol connectivity; (d) be interoperable with other joint United States
and combined allied military networks; and (e) improve reliability, maintainability, and availability. This is accomplished by providing the submarine with a properly
integrated mix of fully interoperable Navy standard and COTS communication equipment covering a wide range of frequencies and modes.  The project utilizes land-
based integration test facilities to integrate Command, Control, Communications, Computer and Intelligence program of record components into the open architecture
prior to fleet implementation on all submarine platforms.  This project funds the development of a replacement simulation/stimulation suite to support testing and training
requirements.  The project includes system engineering efforts associated with demonstration of new technology which will allow submarines to connect to the global
information grid and participate in strike group, as well as joint operations.  The new technology will ensure the submarine's continued ability to participate in network-
centric warfare and exploit its inherent stealth capabilities in support of the joint and combined fight to achieve total battlespace dominance.

JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING and MANUFACTURING DEVELOPMENT because it encompasses development and demonstration of new end-items
prior to production approval decision.

Funding in FY13 is to complete CSRR modernization Increment 1 Version 3 for SEAWOLF and Ship Submersible Guided Nuclear (SSGN) class submarines. Develop
platform specific builds of control & management software incorporating Increment 1 Version 3 capabilities for SEAWOLF, SSGN and Ship Submersible Ballistic
Nuclear (SSBN) submarines.  Continue CSRR modernization of Increment 1 Version 3 for SSBN class submarines.

Acquisition Decision Memorandum signed by Assistant Secretary of Navy for Research, Development & Acquisition dated 15 July 2008 approved consolidating
Increments 1 and 2 to a single Increment 1 with multiple block upgrades (Versions).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Common Submarine Radio Room (CSRR)

Articles:
18.310

0
11.849

0
9.093

0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
FY 2011 Accomplishments:
- Continued Multi-Purpose Reconfigurable Training System (MRTS) software upgrade for Increment 1 Ver 3 Common Submarine
Radio Room (CSRR) baseline.
- Continued implementation of security upgrades and meet information assurance, information security and multiple levels of
certification requirements for general service and sensitive compartmented information for all CSRR platforms.
- Completed upgrade of CSRR Increment 1 Ver 2 for VIRGINIA FLT 1&2 and SEAWOLF control and management software.
- Completed systems engineering development for CSRR modernization Increment 1 Ver 3 LA class submarines.
- Continued CSRR modernization Increment 1 Version 3 for SEAWOLF, VIRGINIA and Ship Submersible Guided, Nuclear
(SSGN) class submarines.
- Continued upgrade of Control and Management software to include Increment 1 Ver 3 capabilities.
FY 2012 Plans:
- Continued MRTS software upgrade for Increment 1 Ver 3 CSRR baseline.
- Continued implementation of security upgrades and meet information assurance, information security and multiple levels of
certification requirements for general service and sensitive compartmented information for all CSRR platforms.
- Completed CSRR modernization of Increment 1 Version 3 for VIRGINIA and continued for SEAWOLF and SSGN class
submarines.
- Supported Operational Testing of the CSRR Increment 1 Version 3 baseline.
- Commenced CSRR modernization Increment 1 Version 3 for Ship Submersible Ballistic, Nuclear (SSBN) class submarines.
- Completed Virginia and SSGN Increment 1 Version 3 upgrade of Control and Management software.
- Commenced development of the Increment 1 Version Control and Management software for SEAWOLF and SSBN capabilities
and provided specific builds.
FY 2013 Plans:
- Complete MRTS development for Increment 1 Version 3.
- Continue implementation of security upgrades and meet information assurance, information security and multiple levels of
certification requirements for general service and sensitive compartmented information for all CSRR platforms.
- Continue modernization for Increment 1 Version 3 SSBN class submarines.
- Complete Increment 1 Version 3 modernization for SEAWOLF and SSGN.
- Complete Operational Testing (OT) of CSRR Increment 1 Version 3 baseline.
- Develop platform specific builds of control & management software incorporating Increment 1 Version 3 capabilities for
SEAWOLF, SSGN and SSBN.

Accomplishments/Planned Programs Subtotals 18.310 11.849 9.093
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 313000: Submarine
Communications

55.434 74.047 69.025 0.000 69.025 74.698 71.576 46.746 59.558 Continuing Continuing

D. Acquisition Strategy
CSRR transforms LOS ANGELES, OHIO and SEAWOLF Class radio rooms from suites of class-specific, closed system equipment to a common design which
incorporates Open System Architecture (OSA) communications equipment. CSRR will leverage VIRGINIA Class Exterior Communication System (ECS) design,
utilize VIRGINIA Class ECS Control and Management software, apply a systems approach to design and implementation of Joint Maritime Communication System
(JMCOMS), and maximize use of Commercial Off-The-Shelf (COTS) products and emerging technologies.  Program Milestones: Completed Increment 1 Ver 2
Developmental Test & Evaluation (DT) in 3Q FY10. Completed Follow-on Test & Evaluation (FOT&E) in 2Q FY11 on a Ship Submersible Guided Nuclear (SSGN)
platform and was evaluated as operationally effective and operationally suitable.  Increment 1 Ver 3 DT 3Q FY12, FOT&E 4Q FY12.

E. Performance Metrics
FY11 - FY13 CSRR reduces the overall cost for implementation of Command, Control, Communications, Computer, Intelligence (C4I) programs of record components
into the submarine external communication system by implementing block upgrades and reducing the integration/installation costs. The amount of RDTE funding is
dependent on the number of baselines being integrated and tested in any given year.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware Development C/CPFF SSC PAC:San Diego,
CA 2.776 -   -   -   -   0.000 2.776 2.776

Hardware Development C/CPFF SSC LANT:Charleston,
SC 0.211 0.219 Nov 2011 -   -   -   Continuing Continuing Continuing

Multi-Crypto System (MCS)
Development Various Motorola:Scottsdale,

Arizona 10.214 -   -   -   -   0.000 10.214 10.214

Software Development Various SSC PAC:San Diego,
CA 2.068 -   -   -   -   0.000 2.068 2.068

Software Development WR NUWC:Newport, RI 5.498 0.354 Nov 2011 -   -   -   Continuing Continuing Continuing
Multi-Purpose Reconfigurable
Training System (MRTS)
Development

C/CPFF NAVAIR:Orlando, FL 15.037 0.969 Jan 2012 1.421 Jan 2013 -   1.421 Continuing Continuing Continuing

Systems Engineering Various NUWC:Newport, RI 33.041 2.916 Nov 2011 3.364 Nov 2012 -   3.364 Continuing Continuing Continuing
Systems Eng/Design 688
Class Various NUWC:Newport, RI 7.084 -   -   -   -   Continuing Continuing Continuing

Site Platform Integration/
Certification Various NUWC:Newport, RI 12.117 0.434 Nov 2011 -   -   -   Continuing Continuing Continuing

Broadcast Control Authority/
Operational Control (BCA/
OPCON) architecture

WR NUWC:Newport, RI 3.683 -   -   -   -   0.000 3.683 3.683

Software Development
(CSRR) C/CPAF Lockheed

Martin:Eagan, MN 30.978 3.253 Dec 2011 2.610 Nov 2012 -   2.610 0.000 36.841  

Subtotal 122.707 8.145 7.395 -   7.395

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support WR NUWC:Newport, RI 3.071 0.330 Dec 2011 -   -   -   Continuing Continuing Continuing

Software Engineering WR SSC PAC:San Diego,
CA 2.969 0.239 Nov 2011 0.125 Nov 2012 -   0.125 Continuing Continuing Continuing



UNCLASSIFIED

PE 0604503N: SSN-688 & Trident Modernization UNCLASSIFIED
Navy Page 39 of 41 R-1 Line #114

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Information Security/
Information Assurance
(INFOSEC/IA) Certification

Various
SSC PAC/SSC
LANT:San Diego, CA/
Charleston, SC

18.128 1.123 Nov 2011 1.087 Nov 2012 -   1.087 Continuing Continuing Continuing

Subtotal 24.168 1.692 1.212 -   1.212

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental/Operational
Test and Evaluation (T&E) C/CPFF COTF, JITC:Various 9.283 1.406 Dec 2011 0.486 Dec 2012 -   0.486 Continuing Continuing Continuing

Subtotal 9.283 1.406 0.486 -   0.486

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF CSA:San Diego, CA 9.890 0.606 Nov 2011 -   -   -   Continuing Continuing Continuing

Acquisition Workforce C/CPFF UNKNOWN:UNKNOWN 0.077 -   -   -   -   0.000 0.077 0.077
Subtotal 9.967 0.606 -   -   -  

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 166.125 11.849 9.093 -   9.093

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604503N: SSN-688 & Trident
Modernization

PROJECT
1411: Sub Tact Comm System

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 1411
Fielding Decision (Increment 1 Version 2) 3 2011 3 2011
Interim Fielding Decision (Increment 1 Version 3) 2 2012 2 2012
Fielding Decision (Increment 1 Ver 3) 1 2013 1 2013
Fielding Decision (Increment 1 Ver 4) 1 2017 1 2017
Technical Reviews (Increment 1 Ver 3 Critical Design Review (CDR)) 2 2011 2 2011
Technical Reviews (Increment 1 Ver 4 Preliminary Design Review (PDR)) 2 2014 2 2014
Technical Reviews (Increment 1 Ver 4 CDR) 2 2015 2 2015
Technology Demonstration (Increment 1 Ver 3) Development Phase 1 2011 2 2014
Technology Demonstration (Increment 1 Ver 4) Development Phase 1 2014 4 2017
Contracts (Software---Lockheed Martin) 1 2011 4 2012
Contracts (Software---Follow-On) 1 2013 4 2017
Operational Testing (OT) (Increment 1 Ver 2) 1 2011 2 2011
DT (Increment 1 Ver 3) JITC Cert 3 2012 3 2012
OT (Increment 1 Ver 3) 4 2012 4 2012
DT (Increment 1 Ver 4) JITC Cert 3 2016 3 2016
OT (Increment 1 Ver 4) 4 2016 4 2016
Procurement (Increment 1 Modernization Kits) 4 2011 3 2017
Installation (Increment 1 Modernization Kits) 4 2011 4 2017
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             The Submarine Support Equipment Program develops and improves submarine Electronic Warfare Support (EWS) technology, components, equipment, and systems that will increase submarine operational effectiveness, safety of ship, and survivability in an increasingly dense and sophisticated electromagnetic environment caused by the proliferation of complex radar, communications, and navigation equipment of potential adversaries. Enhancements are necessary for submarine EWS to be operationally effective in the following mission areas: Joint Littoral Warfare, Joint Surveillance, Space and Electronic Warfare and Intelligence Collection, Maritime protection, and Joint Strike. 

The Submarine Sonar Improvement Program delivers block updates to Sonar Systems and improved Sensors installed on SSN 688, 688I, SSN 21, VIRGINIA, SSBN, and SSGN Class Submarines to maintain clear acoustical, tactical and operational superiority over submarine and surface combatants in all scenarios through detection, classification, localization, and contact following. Current developments are focused on supporting Littoral Warfare, Regional Sea Denial, Battle Group Support, Diesel Submarine Detection, Surveillance, and Peacetime Engagement.
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                         This program delivers block updates to Sonar Systems installed on SSN 688, 688I, SSN 21, VIRGINIA, SSBN, and SSGN Class Submarines to maintain clear acoustical, tactical and operational superiority over submarines and surface combatants in all scenarios through detection, classification, localization, and contact following.
Acoustics Rapid COTS Insertion (A-RCI) was a multi-phased evolutionary development geared toward addressing acoustic superiority issues through the rapid introduction of interim development products applicable to all classes of submarines. A-RCI Phase I and II introduced Towed Array processing improvements, Phase III introduced Spherical
Array processing improvements, and Phase IV provided High Frequency (HF) Array processing improvements for SSN 688I, SSGN, VIRGINIA and SSN 21 Class Submarines. As part of CNO N872's plan to maintain acoustic superiority for in-service submarines, a joint cooperative effort with PEO IWS-5 was established to deliver annual Advanced Processing
Builds (APBs) to prevent obsolescence and deliver ongoing capability improvements. The capabilities in the APBs will be integrated as part of A-RCI certified system.

Sensor efforts provide increased operational capabilities for littoral operations, situational awareness, and reliability improvements.

Towed Systems development efforts provide increased operational capabilities and reliability improvements to maintain a clear acoustical, tactical, and operational superiority over submarine and surface combatants.
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                                 APB productionization provides for the transition of APB capability improvements to the Fleet for the integration, testing and formal certification.
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                                 Integration and Testing provides support to integrated and test APB's into all submarine classes with numerous sensor systems.
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                                 Affordable Towed Array Technology  (TB-33)
                                 Affordable Towed Array Technology development provides more affordable and reliable thinline arrays using fiber optic technology and eliminates "wet end" electronics. 
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TB-33 program was cancelled, letter dated February 28, 2011 signed by RDML Johnson 
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                                         0.267
                                         0
                                         
						Develop a Non-Traditional Sensor System to furnish the sonar suite with previously-unavailable search tactics.  Continue initiatives with single crystal, vector sensor, and fiber optic sonar technologies. 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/BLI 214700
                                 SSN Acoustics
                                 
                                     185.367
                                     176.482
                                     156.353
                                     156.353
                                     0.000
                                     231.308
                                     210.615
                                     260.133
                                     183.036
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/BLI 214705
                                 SSN Acoustics Installation
                                 
                                     47.376
                                     36.431
                                     34.521
                                     34.521
                                     0.000
                                     23.102
                                     36.444
                                     38.749
                                     38.727
                                     Continuing
                                     Continuing
                                
                            
                        
                         Acoustic Systems:
A-RCI utilizes an open architecture and Commercial Off-the-Shelf products in support of new and upgraded sonar systems. A follow-on development and production sole source cost plus incentive fee contract was awarded to General Dynamics, Advanced Information Systems in August 2009 and to Lockheed Martin Maritime Systems & Sensors in April 2010. Program Review with Milestone Decision Authority was conducted in November 2011 granting approval for the FY12 production option.

Thinline Arrays:
Thin line towed arrays provide a key anti-submarine capability, and towed array reliability remains a critical Fleet need. Investment in engineering efforts such as array telemetry improvements along with Highly Accelerated Life Testing (HALT), array hosewall ruggedization, a solid-state heading sensor, and others, are still needed for continued system improvements.

Hull Mounted Arrays:
The Low Cost Conformal Array (LCCA) transitioned from PEO IWS in FY08 with a competitive contract awarded for the PRU development. PRU procurements, fabrication, and assembly began in FY08. PRU deliveries were accepted in FY10. ARCI Integration, TECHEVAL, and OPEVAL testing were conducted in FY10.  LCCA Milestone C Full Rate Production was accomplished in August 2011.
                         The A-RCI program will modernize and sustain approximately 25% of the SSN Fleet per year through executing bi-annual software Advanced Processing Builds (APBs) and bi-annual hardware Technical Insertions (TIs). The Low Cost Conformal Array (LCCA) program will successfully complete initial installation, developmental testing (DT), and operational testing (OT) in support of achieving the Initial Operating Capability (IOC). The TB-34 program will successfully achieve a Milestone C Full Rate Production decision.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
                                         SS
                                         CPIF
                                         LMC
                                         Manassas, VA
                                         
                                             262.844
                                             
                                                 21.706
                                                 2011-12
                                            
                                             
                                                 20.991
                                            
                                             
                                                 20.991
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPFF
                                         Chesapeake Sciences
                                         Millersville, MD
                                         
                                             48.492
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             48.492
                                        
                                    
                                     
                                         Ancillary Hardware Development
                                         SS
                                         CPFF
                                         ARL University of Texas
                                         Austin, TX
                                         
                                             21.800
                                             
                                                 3.061
                                                 2012-02
                                            
                                             
                                                 3.113
                                            
                                             
                                                 3.113
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         SS
                                         CPFF
                                         Johns Hopkins APL
                                         Baltimore, MD
                                         
                                             24.255
                                             
                                                 2.980
                                                 2011-12
                                            
                                             
                                                 3.030
                                            
                                             
                                                 3.030
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         C
                                         CPFF
                                         Lockheed Eagan
                                         MN -Keyport
                                         
                                             21.276
                                             
                                                 3.024
                                                 2012-01
                                            
                                             
                                                 3.075
                                            
                                             
                                                 3.075
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Hardware Development
                                         C
                                         CPIF
                                         Progeny Systems
                                         Manassas, VA
                                         
                                             33.481
                                             
                                                 6.171
                                                 2012-01
                                            
                                             
                                                 6.257
                                            
                                             
                                                 6.257
                                                 2013-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             143.445
                                             
                                                 6.250
                                                 2012-01
                                            
                                             
                                                 5.987
                                            
                                             
                                                 5.987
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NSWC
                                         Carderock, MD
                                         
                                             15.705
                                             
                                                 2.514
                                                 2011-12
                                            
                                             
                                                 2.557
                                            
                                             
                                                 2.557
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         Naval Research Lab
                                         Washington, DC
                                         
                                             1.857
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Software Development
                                         C
                                         CPFF
                                         SBIR (Various)
                                         Not Specified
                                         
                                             2.665
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.665
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Primary Software Development
                                         C
                                         CPIF
                                         General Dynamics, AIS
                                         Fairfax, VA
                                         
                                             142.553
                                             
                                                 3.015
                                                 2011-12
                                            
                                             
                                                 3.066
                                            
                                             
                                                 3.066
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Primary Software Development
                                         C
                                         CPFF
                                         Sedna Digital,
                                         Manassas, VA
                                         
                                             16.757
                                             
                                                 4.004
                                                 2011-12
                                            
                                             
                                                 4.072
                                            
                                             
                                                 4.072
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Operational Test and Evaluation
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             7.404
                                             
                                                 0.600
                                                 2012-01
                                            
                                             
                                                 0.610
                                            
                                             
                                                 0.610
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Management Support Services
                                         C
                                         FFP
                                         EG&G Technical Services
                                         Washington, DC
                                         
                                             10.100
                                             
                                                 0.814
                                                 2012-01
                                            
                                             
                                                 0.827
                                            
                                             
                                                 0.827
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             11.741
                                        
                                    
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         Washington, DC
                                         
                                             1.825
                                             
                                                 0.250
                                                 2011-12
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Proj 0219
                                 
                                     
                                         ACOUSTICS
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Acquisition Milestones
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Annual Program Review
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Contract Awards
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Procurements
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         DT/OT/FOT&E Tests
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         APB Deliveries
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Tech Insertions
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Installation Periods
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         LCCA
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Low Rate Initial Production
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Full Rate Production
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Low Rate Initial Production (LRIP)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Milestone C Decision (FRP) / ARB
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         TB-34 Production Deliveries
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0742
                     Sub Integrated Ant System
                     
                         19.257
                         22.671
                         18.395
                         18.395
                         0.000
                         16.383
                         13.888
                         26.663
                         30.945
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Submarine Integrated Antenna System project (0742) provides for the development and testing of submarine antennas designed to meet emerging submarine requirements of:  (a) Improved frequency coverage and data rate capabilities of submarine antennas and their interface to the External Communications System, (b) Improved submarine antenna performance and data rate while the submarine is operating at speed and depth, (c) Antenna compatibility with new waveforms and transceiver equipment, (d) Improved stealth capability of existing and future antennas and (e) Improved antenna design to reduce Total Ownership Cost. This project funds research and development for submarine antennas including (1) Pre-Planned Product Improvement (P3I) efforts to existing antennas including Outboard Electronics (OE)-538/BRC Multi-Function Antenna, (2) OE-562 Submarine, High Data Rate (SubHDR) system development of components for reliability improvements, (3) Development of new systems including Advanced High Data Rate (AdvHDR), and (4) Commence support of Submarine Communications Buoy (SCB) Project Arrangement with United Kingdom (UK). The efforts listed above will provide Ship Submersible Nuclear (SSN), Ship Submersible Ballistic Nuclear (SSBN) and Ship Submersible Guided Nuclear (SSGN) platforms with improved communications capabilities to support future Joint, Allied, and Naval operations. 
		
JUSTIFICATION FOR BUDGET ACTIVITY:                                                                        		
This project is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval decision.                                 								
Notes/Comments:                               								
FY13 OE-538: Complete Developmental Test (DT) and Operational Assessment (OA), continue development/update of required Milestone C acquisition documents, and complete additional EDM procurement.							
FY13 SubHDR: Continue development of components identified by research and analysis. Complete UNDEX development and testing.	
FY13 Advanced High Data Rate (AdvHDR): Continue risk mitigation demonstrations and technology maturation efforts towards technology readiness assessments in preparation of Advanced Development Model (ADM) Demonstration.                		
FY13 Submarine Communications Buoy (SCB): Continue support for SCB Project Arrangement with United Kingdom and continue providing program, contract, and system engineering management support for Submarine Communications Buoy.
                         
                             
                                 Antenna Transition Engineering
                                 
                                     
                                         4.557
                                         0
                                         
						- Continued to provide emerging requirements and satellite communications database/link analysis for other development programs in support of current & future communication architectures.  
- Continued Pre-Planned Product Improvement (P3I) investigation and development efforts towards legacy antenna systems.  
- Continued concept engineering, new technology evaluations, and assessments in support of current and future submarine antenna applications, which included Hull, Mechanical, and Electrical (HM&E) interfaces.  
- Continued to investigate multiple usage antennas, including antennas that can be used for communications and other functions.											

					
                                    
                                
                                 
                                     
                                         3.942
                                         0
                                         
						- Continued to provide emerging requirements and satellite communications (SATCOM) database/link analysis for other development programs in support of current & future communication architectures.
- Continued Pre-Planned Product Improvement (P3I) investigation and development efforts towards legacy antenna systems.  
- Continued concept engineering, new technology evaluations, and assessments in support of current and future submarine antenna applications, to include HM&E interfaces.  
- Continued to investigate multiple usage antennas, including antennas that can be used for communications and other functions. 
					
                                    
                                     
                                         4.096
                                         0
                                    
                                     
                                         4.096
                                         0
                                         
					- Continue to provide emerging requirements and SATCOM database/link analysis for other development programs in support of current & future communication architectures. 
- Continue P3I investigation and development efforts towards legacy antenna systems. 
- Continue concept engineering, new technology evaluations, and assessments in support of current and future submarine antenna applications, to include HM&E interfaces. 
- Continue to investigate multiple usage antennas, including antennas that can be used for communications and other functions.

				
                                    
                                
                            
                             
                                 Outboard Electronics (OE)-538
                                 
                                     
                                         6.970
                                         0
                                         
						- Continued Increment 2 system design, manufactured & tested EDM to validate the design supports Fleet requirements (Mobile User Objective System (MUOS)/Link-16/Iridium).
- Prepared acquisition (e.g., Capabilities Production Document (CPD)) and applicable ILS documentation to support Low-Rate Initial Production decision. 
- Continued development/updated  required Milestone C acquisition documents.                                                        											

					
                                    
                                
                                 
                                     
                                         8.875
                                         0
                                         
						- Completed Increment 2 system design, manufacture & test EDM to validate the design supports Fleet requirements (MUOS/Link-16/Iridium).
- Continued Capabilities Production Document (CPD) and applicable ILS documentation to support Low-Rate Initial Production (LRIP) decision.
- Continued development/update of required Milestone C acquisition documents. 

					
                                    
                                     
                                         3.972
                                         0
                                    
                                     
                                         3.972
                                         0
                                         
					- Complete CPD and continue applicable ILS documentation to support Low-Rate Initial Production (LRIP) decision. 
- Continue development/update of required Milestone C acquisition documents. 
- Complete Developmental Test (DT) and Operational Assessment (OA).  
- Complete additional EDM procurement in support of MUOS Terminal DT/OT.

				
                                    
                                
                            
                             
                                 Submarine High Data Rate (SubHDR) Pre-Planned Product Improvement (P3I)
                                 
                                     
                                         1.621
                                         0
                                         
						Continued Underwater Explosion (UNDEX) development and testing.  Continued research and analysis on SubHDR components to increase performance reliability. 
					
                                    
                                
                                 
                                     
                                         3.649
                                         0
                                         
						Continued UNDEX development and testing.  Completed research and analysis on SubHDR components to increase performance reliability. Commenced development of components identified by research and analysis for performance reliability improvements. 
					
                                    
                                     
                                         5.151
                                         0
                                    
                                     
                                         5.151
                                         0
                                         
					- Continue development of components identified by research and analysis for performance reliability improvements. Complete UNDEX development and testing. 
				
                                    
                                
                            
                             
                                 Advanced High Data Rate (AdvHDR)
                                 
                                     
                                         6.109
                                         0
                                         
						- Continued design and acquisition documentation development in support of Milestone B.  
- Continued system definition/risk reduction and system development efforts based on risk mitigation hardware.   
- Continued technology maturation and demonstration efforts. 
- Continued system development engineering efforts.											

					
                                    
                                
                                 
                                     
                                         3.291
                                         0
                                         
						- Continued design and acquisition documentation development in support of Milestone B.
- Continued system definition/risk reduction and system development efforts based on risk mitigation hardware.  
- Continued technology maturation and demonstration efforts.  
- Continued system development engineering efforts. 
					
                                    
                                     
                                         2.634
                                         0
                                    
                                     
                                         2.634
                                         0
                                         
					- Continue design and Capability Development Document (CDD) in support of Advanced Development Model (ADM) demonstration.
- Continue system definition/risk reduction and system development efforts based on risk mitigation hardware. 
- Complete technology maturation.
- Continue demonstration efforts. 
- Continue system development engineering efforts. 
				
                                    
                                
                            
                             
                                 Submarine Communications Buoy (SCB)
                                 A project arrangement between the United States and the United Kingdom.
                                 
                                     
                                         2.914
                                         0
                                         
						- Commenced support for SCB Project Arrangement with United Kingdom. 
- Commenced component design specification development of a candidate SCB components.
- Commenced development of demonstration plan for SCB components.  
- Commenced performance evaluation of the candidate SCB components.

					
                                    
                                     
                                         2.542
                                         0
                                    
                                     
                                         2.542
                                         0
                                         
					- Continue support for SCB Project Arrangement with United Kingdom
- Continue component design specification development of a candidate SCB
components.
- Continue development of demonstration plan for SCB components.  
- Continue performance evaluation of the candidate SCB components.

				
                                    
                                
                            
                        
                         
                             
                                 313000
                                 Submarine Communications
                                 
                                     55.434
                                     74.047
                                     69.025
                                     69.025
                                     0.000
                                     74.698
                                     71.576
                                     46.746
                                     59.558
                                     Continuing
                                     Continuing
                                
                            
                        
                         Program Milestones (MS):                                                                                 		
Outboard Electronics (OE)-538: 4th Quarter (QTR) FY14 Milestone C (MS C); 4th QTR FY16 Full Rate Production (FRP) Decision Review.		
Advanced High Data Rate (AdvHDR): 4th QTR FY14 Advanced Development Model (ADM) Demonstration.  		

Test and Evaluation (T&E) Milestones:                                                                                	
OE-538: 3rd QTR FY13 Developmental Test (DT) for MS C; 4th QTR FY13 Operational Assessment (OA) for MS C; 2nd QTR FY16 DT for FRP; 3rd QTR FY16 Operational Test for FRP
                         FY13 OE-538: Complete Capability Production Document (CPD).	
FY13 AdvHDR: Complete Capability Development Document (CDD).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Digital Interface Dev (Submarine High Data Rate - SubHDR)
                                         C
                                         CPAF
                                         Raytheon
                                         Marlboro, MA
                                         
                                             3.545
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.545
                                             3.545
                                        
                                    
                                     
                                         Digital  Dev (SubHDR)
                                         C
                                         CPAF
                                         Raytheon
                                         Marlboro, MA
                                         
                                             8.182
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             8.182
                                             8.182
                                        
                                    
                                     
                                         Hardware Dev (SubHDR)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             2.888
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.888
                                             Continuing
                                        
                                    
                                     
                                         Hardware Dev (SubHDR SHF/FOT)
                                         C
                                         CPAF
                                         Raytheon
                                         Marlboro, MA
                                         
                                             14.632
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.632
                                             14.632
                                        
                                    
                                     
                                         Hardware Dev (Antenna Trans Eng)
                                         C
                                         CPAF
                                         Sippican
                                         Marion, MA
                                         
                                             2.207
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.207
                                             2.207
                                        
                                    
                                     
                                         Hardware Dev (Communications at Speed and Depth - CSD)
                                         C
                                         CPAF
                                         Apogen
                                         San Diego, CA
                                         
                                             2.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.800
                                             2.800
                                        
                                    
                                     
                                         Systems/Hardware Dev (CSD)
                                         C
                                         CPAF
                                         Various
                                         Various
                                         
                                             36.623
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             36.623
                                             Continuing
                                        
                                    
                                     
                                         Systems/Hardware Dev (Submarine Communications Buoy - SCB)
                                         WR
                                         NSWC
                                         Philadelphia
                                         
                                             0.000
                                             
                                                 1.900
                                                 2012-05
                                            
                                             
                                                 2.316
                                            
                                             
                                                 2.316
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware Dev (Outboard Electronics (OE)-538)
                                         C
                                         CPAF
                                         Submarine Antenna Joint Venture
                                         MA and NH
                                         
                                             17.564
                                             
                                                 1.241
                                                 2012-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (OE-538)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             3.975
                                             
                                                 1.310
                                                 2012-01
                                            
                                             
                                                 1.056
                                            
                                             
                                                 1.056
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (SubHDR)
                                         C
                                         CPFF
                                         Raytheon
                                         Marlboro, MA
                                         
                                             6.316
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.316
                                             6.316
                                        
                                    
                                     
                                         System Engineering (SubHDR)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             15.807
                                             
                                                 0.354
                                                 2012-01
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (Advanced High Data Rate - AdvHDR)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             6.412
                                             
                                                 0.800
                                                 2011-11
                                            
                                             
                                                 0.802
                                            
                                             
                                                 0.802
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering (Antenna Trans Eng)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             19.804
                                             
                                                 1.581
                                                 2011-11
                                            
                                             
                                                 1.388
                                            
                                             
                                                 1.388
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering (Antenna Trans Eng)
                                         Various
                                         NUWC
                                         Newport,  RI
                                         
                                             10.924
                                             
                                                 1.681
                                                 2011-11
                                            
                                             
                                                 1.825
                                            
                                             
                                                 1.825
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Engineering (CSD)
                                         Various
                                         Various
                                         Various
                                         
                                             4.628
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.628
                                        
                                    
                                     
                                         System Engineering (CSD)
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             3.048
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.048
                                        
                                    
                                     
                                         Systems Engineering (SCB)
                                         C
                                         CPFF
                                         FSI
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.550
                                                 2011-10
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                        
                                    
                                     
                                         Systems Engineering (CSD)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             18.521
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             18.521
                                             Continuing
                                        
                                    
                                     
                                         UNDEX Kit Development (SubHDR)
                                         C
                                         CPAF
                                         Raytheon
                                         Marlboro, MA
                                         
                                             5.475
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.475
                                             5.475
                                        
                                    
                                     
                                         Technology Maturation/Demonstrations Dev (Advanced High Data Rate - AdvHDR)
                                         C
                                         CPAF
                                         NUWC
                                         Newport, RI
                                         
                                             7.671
                                             
                                                 0.799
                                                 2011-12
                                            
                                             
                                                 0.642
                                            
                                             
                                                 0.642
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Research and Analysis Reliability Dev (Submarine High Data Rate - SubHDR)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             1.329
                                             
                                                 0.620
                                                 2012-01
                                            
                                             
                                                 0.780
                                            
                                             
                                                 0.780
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (AdvHDR)
                                         Various
                                         NUWC
                                         Newport, RI
                                         
                                             3.392
                                             
                                                 0.486
                                                 2011-11
                                            
                                             
                                                 0.468
                                            
                                             
                                                 0.468
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Research and Analysis Reliability Dev (Submarine High Data Rate - SubHDR)
                                         C
                                         CPAF
                                         I Square Systems
                                         Middletown, RI
                                         
                                             0.000
                                             
                                                 2.198
                                                 2012-01
                                            
                                             
                                                 2.956
                                            
                                             
                                                 2.956
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.154
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support (AdvHDR)
                                         C
                                         CPFF
                                         UNKNOWN
                                         UNKNOWN
                                         
                                             0.903
                                             
                                                 0.128
                                                 2012-05
                                            
                                             
                                                 0.103
                                            
                                             
                                                 0.103
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support (Antenna Trans Eng)
                                         C
                                         CPFF
                                         UNKNOWN
                                         UNKNOWN
                                         
                                             0.050
                                             
                                                 0.000
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.050
                                             0.050
                                        
                                    
                                     
                                         Integrated Logistics Support (Outboard Electronics - OE-538)
                                         C
                                         CPFF
                                         UNKNOWN
                                         UNKNOWN
                                         
                                             1.670
                                             
                                                 1.875
                                                 2012-05
                                            
                                             
                                                 0.715
                                            
                                             
                                                 0.715
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Integrated Logistics Support (Communications at Speed and Depth - CSD)
                                         C
                                         CPFF
                                         UNKNOWN
                                         UNKNOWN
                                         
                                             0.283
                                             
                                                 0.000
                                                 2012-05
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.283
                                        
                                    
                                     
                                         Cost Estimating(Submarine Communication Buoy - SCB)
                                         C
                                         CPFF
                                         BAH
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.050
                                                 2011-10
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.075
                                        
                                    
                                     
                                         Acquisition Documentation (Various)
                                         C
                                         CPFF
                                         UNKNOWN
                                         UNKNOWN
                                         
                                             1.132
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Test & Evaluation (Communication at Speed and Depth - CSD)
                                         WR
                                         COTF
                                         Norfolk, VA
                                         
                                             0.637
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.637
                                        
                                    
                                     
                                         Test & Evaluation (Outboard Electronics (OE)-538)
                                         WR
                                         COTF
                                         Norfolk, VA
                                         
                                             0.424
                                             
                                                 1.178
                                                 2012-01
                                            
                                             
                                                 0.246
                                            
                                             
                                                 0.246
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation (Submarine High Data Rate - SubHDR)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             0.603
                                             
                                                 0.000
                                            
                                             
                                                 0.540
                                            
                                             
                                                 0.540
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental/Operational T&E (Advanced High Data Rate - AdvHDR)
                                         WR
                                         COTF
                                         Norfolk, VA
                                         
                                             0.065
                                             
                                                 0.022
                                                 2011-11
                                            
                                             
                                                 0.018
                                            
                                             
                                                 0.018
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental/Operational T&E (AdvHDR)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             0.605
                                             
                                                 0.115
                                                 2011-11
                                            
                                             
                                                 0.170
                                            
                                             
                                                 0.170
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Developmental/Operational T&E (OE-538)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             0.616
                                             
                                                 2.425
                                                 2012-01
                                            
                                             
                                                 1.263
                                            
                                             
                                                 1.263
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Test & Evaluation (CSD)
                                         WR
                                         SSC PAC
                                         San Diego, CA
                                         
                                             2.497
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.497
                                        
                                    
                                     
                                         Test & Evaluation (SCB)
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             0.000
                                             
                                                 0.214
                                                 2011-11
                                            
                                             
                                                 0.025
                                            
                                             
                                                 0.025
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.239
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support (SubHDR)
                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             2.042
                                             
                                                 0.477
                                                 2012-01
                                            
                                             
                                                 0.475
                                            
                                             
                                                 0.475
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support (AdvHDR)
                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             6.191
                                             
                                                 0.941
                                                 2011-11
                                            
                                             
                                                 0.431
                                            
                                             
                                                 0.431
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support (Antenna Trans Eng)
                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             1.947
                                             
                                                 0.680
                                                 2011-11
                                            
                                             
                                                 0.884
                                            
                                             
                                                 0.884
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support (CSD)
                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             4.819
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.819
                                        
                                    
                                     
                                         Program Management Support (Submarine Communications Buoy - SCB)
                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.076
                                            
                                             
                                                 0.076
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.276
                                        
                                    
                                     
                                         Program Management Support (OE-538)
                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             3.183
                                             
                                                 0.846
                                                 2012-01
                                            
                                             
                                                 0.691
                                            
                                             
                                                 0.691
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Acquisition Workforce
                                         Various
                                         Various
                                         Various
                                         
                                             0.280
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.280
                                             0.280
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                                 Proj 0742
                                 
                                     
                                         Submarine High Data Rate (SubHDR) Under Water Explosion (UNDEX) Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         SubHDR Research & Analysis for Performance Reliability
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         SubHDR Performance Reliability Component Development/Test
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SubHDR Production Representative Engineering Development Model (EDM) Deliveries
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         SubHDR GBS/SHF Procurement Contract Option Award
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         SubHDR GBS/SHF Production Deliveries
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         SubHDR Radome Procurement Contract Option Awards
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         SubHDR Radome Production Deliveries
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         SubHDR Reliability Procurement Contract Award
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Advanced High Data Rate (AdvHDR) Technology Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         AdvHDR Advanced Development Model (ADM) Demonstration
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         AdvHDR Material Development Decision (MDD) Optical Laser Communications (OLC)
                                         
                                             
                                                 3
                                                 2017
                                            
                                             
                                                 3
                                                 2017
                                            
                                        
                                    
                                     
                                         AdvHDR Capabilities Development Document
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         AdvHDR Initial Capability Document (ICD) for OLC
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         AdvHDR Analysis of Alternative (AOA) for OLC
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         AdvHDR Demonstration (DEMO)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         AdvHDR Technology Maturation
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Submarine Communications Buoy (SCB) System Test & Evaluation
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         SCB Project arrangement with United Kingdom (UK)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Outboard Electronics (OE)-538 Milestone C (MS C) Decision
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         OE-538 Full Rate Production Decision Review (FRP DR)
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         OE-538 Initial Operational Capability (IOC)
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         OE-538 Capability Production Document (CPD)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         OE-538 Preliminary Design Review (PDR)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         OE-538 Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         OE-538 System Development
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         OE-538 Engineering Development Model (EDM)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         OE-538 2nd EDM Procurement
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         OE-538 1st EDM Delivery
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         OE-538 2nd EDM Delivery
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         OE-538 First Article Qualification Test (FAQT)
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         OE-538 Developmental Test (DT) for Milestone C (MS C)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         OE-538 Operational Assessment (OA)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         OE-538 Mobile Users Objective Systems (MUOS) Terminal IOT&E
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         OE-538 FAQT for OE-592 Variant
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         OE-538 DT for Full Rate Production (FRP)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         OE-538 Operational Test (OT)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         OE-538 Low-Rate Initial Production (LRIP) Contract Option Year 1
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         OE-538 LRIP Deliveries Year 1
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         OE-538 LRIP Contract Option Year 2
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         OE-538 LRIP Deliveries Year 2
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         OE-538 Full Rate Production (FRP) Contract Options Year 1
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
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                     Submarine Supt Equip Prog
                     
                         0.000
                         1.271
                         1.297
                         1.297
                         0.000
                         1.325
                         1.361
                         1.394
                         1.420
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         This program develops and improves techniques, components, equipment, and systems that will increase submarine operational effectiveness, safety of ship, and survivability in the increasingly dense and sophisticated electromagnetic environment caused by the proliferation of complex radar, communications, and navigation equipment of potential adversaries. Improvements are necessary for Submarine Electronic Warfare Support (ES) systems to be operationally effective in the following mission areas: Joint Littoral Warfare; Joint Surveillance, Space and Electronic Warfare and Intelligence Collection; Maritime Protection; Information Operations, Special Operations Force (SOF) Support; and Joint Strike. Efforts include: (1) Integration of the technology developed and transitioned from the Advanced Submarine Support Equipment Program (ASSEP), project F0770 into the tactical ES system; (2) Resolution of software trouble reports during technology updates, from fleet feedback reports, and Submarine Warfare Federated Tactical System (SWFTS)/Non Propulsion Electronic System (NPES) Tactical Local Area Network (TACLAN) migrations; (3) Integration, test, and installation of COTS technology for system enhancements. 

The Electronic Warfare Support (ES) Development Projects include the development of: Distant ES Support and Remote Log-In, Specific Emitter Identification (SEI) Improvements, Integrated ES and Radio Frequency Distribution Unit (RFDU), Capability and Technical Initiatives, and next generation processes and radar wideband miniaturization.

RDTE Funding line supports the entire AN/BLQ-10 ES procurement program. Average FY OPN and SCN hardware procurement yearly funds are $100M.

Submarine Support Equipment Program was transfered from a Military Intelligence Program, Program Element (PE) 0304503N in Fiscal Year 2012 back to PE 06034503N.
                         
                             
                                 Submarine Support Equipment Program
                                 
                                     
                                         1.271
                                         0
                                         
						Update AN/BLQ-10 software baseline changes for SWFTS and NPES.  Research, test and integrate technical insertion upgrades to the AN/BLQ-10 system.  Test the next generation of technical processors. 
					
                                    
                                     
                                         1.297
                                         0
                                    
                                     
                                         1.297
                                         0
                                         
					Update AN/BLQ-10 software baseline changes for SWFTS and NPES.  Test and integrate technical insertion upgrades to the AN/BLQ-10 system.  Research, test and develop the next generation of AN/BLQ-10 system processors.

				
                                    
                                
                            
                        
                         
                             
                                 OPN/256000
                                 Submarine Supt Equip Prog
                                 
                                     0.000
                                     89.241
                                     34.050
                                     34.050
                                     0.000
                                     51.397
                                     54.504
                                     63.422
                                     73.539
                                     Continuing
                                     Continuing
                                
                            
                             
                                 SCN/201300
                                 VIRGINIA Class Submarine
                                 
                                     57.952
                                     53.896
                                     54.974
                                     54.974
                                     0.000
                                     28.307
                                     57.195
                                     58.339
                                     59.506
                                     Continuing
                                     Continuing
                                
                            
                             
                                 RDT&E/0604558N
                                 Submarine Tactical Warfare System
                                 
                                     0.000
                                     1.500
                                     1.300
                                     1.300
                                     0.000
                                     1.500
                                     1.500
                                     1.500
                                     1.500
                                     Continuing
                                     Continuing
                                
                            
                        
                         AN/BLQ-10 (V) ES System - Procurements are executed/managed in accordance with the Acquisition Strategy Report (Rev 6) for AN/BLQ-10(V) ES System dtd 12/14/09 and the Acquisition Plan (Rev 8) for AN/BLQ-10(V) ES System dtd 12/15/09.
                         The RDD program goal is to respond to urgent operational needs within 30 days and provide for rapid development and fielding of prototype solutions within 270 days.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         AN/BLQ-10 ES Product Development
                                         C
                                         FP
                                         Various Contractors
                                         Not Specified
                                         
                                             2.867
                                             
                                                 0.130
                                                 2012-03
                                            
                                             
                                                 0.130
                                            
                                             
                                                 0.130
                                                 2013-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Test Support
                                         WR
                                         NUWC
                                         Newport, RI
                                         
                                             2.192
                                             
                                                 0.881
                                                 2011-10
                                            
                                             
                                                 1.137
                                            
                                             
                                                 1.137
                                                 2012-10
                                            
                                             
                                                 0.000
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                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering & Test Support
                                         C
                                         CPAF
                                         TBD*
                                         Not Specified
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                                                 0.000
                                            
                                             
                                                 0.000
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.594
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                                         Engineering Technical Support
                                         C
                                         CPAF
                                         AT&T GSI
                                         VA
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                                 Management Services
                                 
                                     
                                         Travel
                                         WR
                                         NAVSEA
                                         WNY
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                                                 2013-03
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                                         AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement: AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement
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                                         AN/BLQ-10 Baseline Changes, SPR Resolution, and Software Enhancement:  Software Update 1
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                         Common Submarine Radio Room (CSRR) transforms LOS ANGELES, OHIO and SEAWOLF Class radio rooms from suites of class-specific, closed system equipment to a common design which incorporates open system architecture communications equipment. CSRR will leverage VIRGINIA Class Exterior Communications System (ECS) design, utilize VIRGINIA Class ECS Control and Management software, apply a systems approach to design and implementation of Joint Maritime Communication System, and maximize use of Commercial Off-The-Shelf (COTS) products and emerging technologies.  The Submarine Tactical Communications System project (1411) provides submarines with communications systems designed to: (a) enhance data throughout through automation and integrated network management; (b) convert to ForceNet and tactical data networks, (c) provide submarine internet protocol connectivity; (d) be interoperable with other joint United States and combined allied military networks; and (e) improve reliability, maintainability, and availability. This is accomplished by providing the submarine with a properly integrated mix of fully interoperable Navy standard and COTS communication equipment covering a wide range of frequencies and modes.  The project utilizes land-based integration test facilities to integrate Command, Control, Communications, Computer and Intelligence program of record components into the open architecture prior to fleet implementation on all submarine platforms.  This project funds the development of a replacement simulation/stimulation suite to support testing and training requirements.  The project includes system engineering efforts associated with demonstration of new technology which will allow submarines to connect to the global information grid and participate in strike group, as well as joint operations.  The new technology will ensure the submarine's continued ability to participate in network-centric warfare and exploit its inherent stealth capabilities in support of the joint and combined fight to achieve total battlespace dominance.				
 						
JUSTIFICATION FOR BUDGET ACTIVITY:									
This program is funded under ENGINEERING and MANUFACTURING DEVELOPMENT because it encompasses development and demonstration of new end-items prior to production approval decision.
								
Funding in FY13 is to complete CSRR modernization Increment 1 Version 3 for SEAWOLF and Ship Submersible Guided Nuclear (SSGN) class submarines. Develop platform specific builds of control & management software incorporating Increment 1 Version 3 capabilities for SEAWOLF, SSGN and Ship Submersible Ballistic Nuclear (SSBN) submarines.  Continue CSRR modernization of Increment 1 Version 3 for SSBN class submarines.			

Acquisition Decision Memorandum signed by Assistant Secretary of Navy for Research, Development & Acquisition dated 15 July 2008 approved consolidating Increments 1 and 2 to a single Increment 1 with multiple block upgrades (Versions).
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						- Continued Multi-Purpose Reconfigurable Training System (MRTS) software upgrade for Increment 1 Ver 3 Common Submarine Radio Room (CSRR) baseline. 
- Continued implementation of security upgrades and meet information assurance, information security and multiple levels of certification requirements for general service and sensitive compartmented information for all CSRR platforms. 
- Completed upgrade of CSRR Increment 1 Ver 2 for VIRGINIA FLT 1&2 and SEAWOLF control and management software. 
- Completed systems engineering development for CSRR modernization Increment 1 Ver 3 LA class submarines.  
- Continued CSRR modernization Increment 1 Version 3 for SEAWOLF, VIRGINIA and Ship Submersible Guided, Nuclear (SSGN) class submarines. 
- Continued upgrade of Control and Management software to include Increment 1 Ver 3 capabilities.
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						- Continued MRTS software upgrade for Increment 1 Ver 3 CSRR baseline. 
- Continued implementation of security upgrades and meet information assurance, information security and multiple levels of certification requirements for general service and sensitive compartmented information for all CSRR platforms.  
- Completed CSRR modernization of Increment 1 Version 3 for VIRGINIA and continued for SEAWOLF and SSGN class submarines.  
- Supported Operational Testing of the CSRR Increment 1 Version 3 baseline. 
- Commenced CSRR modernization Increment 1 Version 3 for Ship Submersible Ballistic, Nuclear (SSBN) class submarines.  
- Completed Virginia and SSGN Increment 1 Version 3 upgrade of Control and Management software. 
- Commenced development of the Increment 1 Version Control and Management software for SEAWOLF and SSBN capabilities and provided specific builds. 
					
                                    
                                     
                                         9.093
                                         0
                                    
                                     
                                         9.093
                                         0
                                         
					- Complete MRTS development for Increment 1 Version 3.
- Continue implementation of security upgrades and meet information assurance, information security and multiple levels of certification requirements for general service and sensitive compartmented information for all CSRR platforms.  
- Continue modernization for Increment 1 Version 3 SSBN class submarines.
- Complete Increment 1 Version 3 modernization for SEAWOLF and SSGN.
- Complete Operational Testing (OT) of CSRR Increment 1 Version 3 baseline.
- Develop platform specific builds of control & management software incorporating Increment 1 Version 3 capabilities for SEAWOLF, SSGN and SSBN. 
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                         CSRR transforms LOS ANGELES, OHIO and SEAWOLF Class radio rooms from suites of class-specific, closed system equipment to a common design which incorporates Open System Architecture (OSA) communications equipment. CSRR will leverage VIRGINIA Class Exterior Communication System (ECS) design, utilize VIRGINIA Class ECS Control and Management software, apply a systems approach to design and implementation of Joint Maritime Communication System (JMCOMS), and maximize use of Commercial Off-The-Shelf (COTS) products and emerging technologies.  Program Milestones: Completed Increment 1 Ver 2 Developmental Test & Evaluation (DT) in 3Q FY10. Completed Follow-on Test & Evaluation (FOT&E) in 2Q FY11 on a Ship Submersible Guided Nuclear (SSGN) platform and was evaluated as operationally effective and operationally suitable.  Increment 1 Ver 3 DT 3Q FY12, FOT&E 4Q FY12.
                         FY11 - FY13 CSRR reduces the overall cost for implementation of Command, Control, Communications, Computer, Intelligence (C4I) programs of record components into the submarine external communication system by implementing block upgrades and reducing the integration/installation costs. The amount of RDTE funding is dependent on the number of baselines being integrated and tested in any given year.
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